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and intersection improvements (including a new signal at the Washington
Boulevard/Kaseberg Drive intersection) and would be constructed in summer 2020. Phase
2 would include completing the widening of Washington Boulevard at the Andora
Underpass, final drainage improvements including the proposed bio-retention basin, sound
wall, and improvements at the Washington Boulevard/Pleasant Grove Boulevard
intersection. The schedule for Phase 2 construction is currently unknown and subject to
funding availability. The project’s major components include:

Widening approximately.0.85 mile of Washington Boulevard from two to four lanes with a
raised median separating northbound and southbound traffic (Phase 1).

Widening the Andora Underpass to a two-span bridge with columns located in the
roadway median island to accommodate the additional two lanes (Phase 2).

Improving the Washington Boulevard/Pleasant Grove Boulevard intersection by lowering
the intersection to conform to the new Washington Boulevard road elevation on the
south and removing an existing hump across Washington Boulevard (Phase 2).

Installing a new traffic signal at the Washington Boulevard/Kaseberg Drive intersection
(Phase 1 - should appropriate grant funding be obtained).

Modifying the existing traffic signal at the Washington Boulevard/Diamond Oaks Road
intersection to conform to the new four-lane roadway (Phase 1).

Adding 8-foot-wide Class Il (i.e., on-street with appropriate signing and strlpmg) bike
lanes along both sides of Washlngton Boulevard (Phases 1 and 2).

Extending the existing Class | bike path on the east side of Washington Boulevard from
a point approximately 150 south of Diamond Oaks Road to All-America City Boulevard
with a 10- to 12-foot-wide path parallel to Washington Boulevard (Phase 1).

Removing the existing bicycle/pedestrian crossing under UPRR (Phase 2) and providing
a new temporary connection between the existing Derek Place bike path and the new
Class | bike path along Washington Boulevard (described above) (Phase 1).

Adding a new 8- to 12-foot-wide multiuse path on the west side of Washington
Boulevard between Emerald Oaks Road and Kaseberg Drive (Phases 1 and 2). Portions
of this proposed multiuse path may be deferred beyond Phase 2 until additional
construction funding is available.

Conducting floodplain, water quality, and drainage improvements (Phase 1 and 2).

Relocating existing utilities, including sewer, water, telecommunications, and natural gas
(Phases 1 and 2).

Potentially constructing a sound wall adjacent to residential areas along Washington
Boulevard (to be determined during Phase 2).



Temporarily restriping Foothills Boulevard-at Junction Boulevard to provide two left-turn
lanes from southbound Foothills Boulevard to eastbound Junction Boulevard to
accommodate traffic management during widening of the Andora Underpass (Phase 2).





